

Project Summary to Date

Route 17 Bottleneck Project

Essex Street (MP 10.19) to Garden State Plaza (MP 12.04)
Maywood, Rochelle Park, and Paramus, Bergen County

Project Status

- Four Prior Route 17 Corridor Studies (Various Sections) from 1999- 2008
- Current Route 17 Bottleneck Project (Began December 2008); Coordinate / Advance Earlier Studies
- “Screening Process” (May 2009) Recommended Single Alignment with Three (3) Cross-Section Variations
- Initial Meetings with Public Officials (August / September 2009) to Help Guide Studies
- Technical Studies and Analyses began Mid-2009, Nearing Completion
- Second Meetings with Public Officials (Spring 2010); Suggested Further Design Refinements
- As of 4/20/2010 Public Information Center, an Initially Preferred Alternative (IPA) HAS NOT BEEN SELECTED; Comments and Issues from Stakeholders

Forthcoming Efforts

- Completion of Technical Studies; Expected Late Spring 2010
- Publication of DRAFT Environmental Assessment and Alternatives Analysis Report; Expected Mid-Summer 2010
- Recommendation for Initially Preferred Alternative (IPA); Expected Mid-Summer 2010
- Stakeholder / Public Review Period; Expected Late Summer / Early Fall 2010
- Next Round of Public Involvement / Public Information Center; To Be Determined, Expected Early Fall 2010

COMING THIS WEEK!

Visit our Project Website at

<http://www.rt17bottleneckproject.org>

or

<http://www.co.bergen.nj.us/planning>



HNTB